
This action is to approve changes in work and the increased contract amounts for public works 
construction contracts in the Cities of Alhambra, La Cañada-Flintridge, and Pasadena.

SUBJECT

August 04, 2009

The Honorable Board of Supervisors

Dear Supervisors:

County of Los Angeles

383 Kenneth Hahn Hall of Administration

500 West Temple Street

Los Angeles, California 90012

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
CITIES OF ALHAMBRA, LA CAÑADA-FLINTRIDGE, AND PASADENA

(SUPERVISORIAL DISTRICT 5)
(4 VOTES)
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August 04, 2009

The Honorable Board of Supervisors

Find that the requested changes in work have no significant effect on the environment and approve
the increased contract amounts and the changes for the following construction contracts:

•     Project ID No. RDC0011134 - 4th Street Pedestrian Overcrossing at Alhambra High School, to
seismically strengthen a bridge, in the City of Alhambra, being performed by Abbott Contracting &
Engineering, Inc., for additional backfill, removing and disposing of concrete, and constructing seat
extenders, with an increase in the contract amount of $7,836.

•     Project ID No. RDC0013860 - Oak Grove Drive over Arroyo Seco, et al., to seismically
strengthen two bridges, in the Cities of La Cañada-Flintridge and Pasadena, being performed by T.
B. Penick & Sons, Inc., for additional traffic control and restoration of a raised median, with an
increase in the contract amount of $50,400.

IT IS RECOMMENDED THAT YOUR BOARD:

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for changes in public works contracts in support of the timely
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each
contract.

The Director of Public Works (Director) has been authorized by your Board to order changes in work
up to $10,000 for construction contracts.  Enclosed for your ratification is a change in work, which the
Director ordered for Project ID No. RDC0011134.  Also, enclosed for your authorization is a change
in work in excess of the Director's delegated limits, which is required to complete Project ID No.
RDC0013860.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals
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August 04, 2009

The Honorable Board of Supervisors

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are increases of $7,836 and $50,400.

These projects are being administered under the Highway Bridge Program.  Federal funds will
finance a portion of the qualifying costs, and the remaining portion of the costs of the projects will be
funded with State Proposition 1B funds.  Funding for the changes in work to these projects is
included in the Fifth Supervisorial District's Construction Program in the Fiscal Year 2009-10 Road
Fund Budget.

Detailed cost breakdowns for each of the changes, together with contract cost summaries, are
included in the enclosures.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

Each of the subject contracts for the construction of public works improvements was awarded by 
your Board to a responsible contractor with the lowest responsive bid in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the Director.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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August 04, 2009

The Honorable Board of Supervisors

Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance

c:
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Enclosures
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CHANGE IN WORK (RATIFY) 
August 4, 2009 
 
 
 
PROJECT ID NO. RDC0011134 - 4TH STREET PEDESTRIAN OVERCROSSING AT 
ALHAMBRA HIGH SCHOOL (City of Alhambra), Supervisorial District 5 
Contractor:  Abbott Contracting & Engineering, Inc. 
 
Project Description: 
 
Seismic strengthening of an existing bridge. 
 
Changes in Work: 
 
(1) Structure Backfill $2,100.00 
(2) Remove and Dispose of Concrete 3,100.00 
(3) Construct Seat Extenders 2,636.00 
 
 Total   $7,836.00 
 
Description of Changes: 
 
(1) Additional structure backfill material will be needed over the new spread footing to 
restore the grade to the original condition as shown on the project plans.  It will be 
necessary to compensate the contactor for the additional backfill. 
 
(2) The plans require removal of the interfering portion of an existing planter wall to 
allow the construction of the new bridge footing.  During excavation, it was discovered 
that the planter footing was deeper and thicker than what was shown on the plans.  It 
will be necessary to remove and dispose of the additional concrete and compensate the 
contractor for the work. 
 
(3) In order to provide additional support to the existing stairways, it will be necessary 
to construct seat extenders.  This supplemental retrofit work is not part of the original 
plans.  
 
The costs for Items 1 and 3 will be based on contract unit prices.  The cost for Item 2 
will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.   
 
Ten additional working days will be required because of these changes. 
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Financial Information: 
 
This project is entirely within the City of Alhambra.  This project is being administered 
under the Highway Bridge Program as covered by Agreement 76078 with the State of 
California.  Under this program, Federal funds allocated to local agencies are used to 
finance a portion of the qualifying costs of the bridge seismic retrofit projects.  The 
remaining portion of the costs of the project will be funded with State Proposition 1B 
funds.  Qualifying costs are apportioned 88.53 percent Federal and 11.47 percent  
State Proposition 1B.  Funding for these changes in work is included in the Fifth 
Supervisorial District's Construction Program in the Fiscal Year 2009-10 Road Fund 
Budget. 
 
Revised Contract Amount: 
 
 Original contract amount $245,097.00 
 Changes in work to be ratified      7,836.00 
 
 Revised contract amount $252,933.00 
 
 Percent total change to original contract amount  3.2% 
 
MR:en 
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CHANGE IN WORK (AUTHORIZE) 
August 4, 2009 
 
 
 
PROJECT ID NO. RDC0013860 - OAK GROVE DRIVE OVER ARROYO SECO, ET AL. 
(Cities of La Cañada-Flintridge and Pasadena), Supervisorial District 5  
Contractor: T. B. Penick & Sons, Inc. 
 
Project Description: 
 
Seismic strengthening of two existing bridges. 
 
Changes in Work: 
 
(1) Additional Traffic Control $ 11,500.00 
(2) Restore Raised Median 38,900.00 
 
 Total $ 50,400.00 
 
Description of Changes: 
 
(1) It will be necessary to install additional traffic signs to safely detour vehicles 
through the construction site on Oak Grove Drive and reroute bicyclist and pedestrians 
around the project. 
 
(2) It will be necessary to restore the raised traffic median on Oak Grove Drive east of 
the Arroyo Seco bridge that was removed to safely detour traffic through the 
construction site. 
 
The cost for Item 1 and a portion of the cost for Item 2 will be based on contract unit 
prices.  The remaining cost for Item 2 was negotiated as provided in Subsection 3-2 of 
the contract specifications. 
 
Four additional working days will be required because of these changes. 
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Financial Information: 
 
This project is being administered under the Highway Bridge Program as covered by 
Agreement 76078 with the State of California.  Under this program, Federal funds 
allocated to local agencies are used to finance a portion of the qualifying costs of the 
bridge seismic retrofit projects.  The remaining portion of the costs of the project will be 
funded with State Proposition 1B funds.  Qualifying costs are apportioned 88.53 percent 
Federal and 11.47 percent Proposition 1B.  Funding for these changes in work is 
included in the Fifth Supervisorial District's Road Construction Program in the Fiscal 
Year 2009-10 Road Fund Budget. 
 
Revised Contract Amount: 
 
 Original contract amount $3,489,310.10 
 Changes in work previously approved 
    by your Board 68,473.00 
 Changes in work to be authorized      50,400.00 

 
 Revised contract amount $3,608,183.10 
 
 Percent total change to original contract amount  3.4% 
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